



County Commission Meeting
September 20, 2017
Agenda Item Number: M.5
Agenda Item Summary #3292

BULK ITEM: Yes

DEPARTMENT: Sustainability

TIME APPROXIMATE:
N/A

STAFF CONTACT: Rhonda Haag (305) 453-8774

AGENDA ITEM WORDING: Authorize entering into a 1-year \$0 time extension Change Order No. 1 to the contract with Adventure Environmental, Inc. for the C83 canal restoration project in Key Largo, to place the air curtain installation on hold to allow time for consideration of a potential canal skimming program.

ITEM BACKGROUND: The Canal #83 Combined Organic Removal and Backfilling project was the first combination muck removal and backfilling project to be conducted. It was designed for muck removal to depths greater than - 6 feet Mean Low Water with subsequent backfilling. Work was completed in July, 2017, with the exception of the installation of the air curtain. The air curtain was put on hold until the results of the new canal skimming solicitation are known. This change order provides a 1 year extension to the contract to reserve the County's option to install the air curtain at a later time.

PREVIOUS RELEVANT BOCC ACTION:

3/23/16: Approval to advertise a Request for Proposals for completing a combination Organic Removal and Backfilling Canal Restoration Demonstration Project in Canal #84 Rock Harbor, Monroe County, Florida. [Note: C83 was subsequently selected once it was determined that no volunteered access lots were available on C84.]

09/21/16: Approval to Negotiate with the 3 vendors in rank order

11/22/16: Authorize entering into a contract with Adventure Environmental, Inc. for \$1,524,040 for the C83 canal restoration project in Key Largo, which includes muck removal, backfilling, and air curtain installation.

CONTRACT/AGREEMENT CHANGES:

1 year no cost time extension

STAFF RECOMMENDATION: Approval

DOCUMENTATION:

CO#1 signed by AEI

FINANCIAL IMPACT:

Effective Date: September 20, 2017	Expiration Date: August 3, 2018
Total Dollar Value of Change Order:\$0	Total Cost to County: \$0
Current Year Portion: \$0	Budgeted: N/A
Source of Funds: N/A	CPI: No
Indirect Costs:	
Estimated Ongoing Costs Not Included in above dollar amounts: \$0	
Revenue Producing: No	If yes, amount:
Grant: No	County Match: No
Insurance Required: No	Additional Details:

REVIEWED BY:

Rhonda Haag	Completed	09/01/2017 10:21 AM
Pedro Mercado	Completed	09/01/2017 1:58 PM
Budget and Finance	Completed	09/01/2017 2:01 PM
Maria Slavik	Completed	09/03/2017 3:12 PM
Kathy Peters	Completed	09/05/2017 9:50 AM
Board of County Commissioners	Pending	09/20/2017 9:00 AM