FIRST AMENDMENT TO TASK ORDER FOR
PROFESSIONAL ARCHITECTURAL AND ENGINEERING SERVICES
BETWEEN MONROE COUNTY AND
WOOD ENVIRONMENT & INFRASTRUCTURE SOLUTIONS, INC. FOR
FACILITIES CONDITION ASSESSMENT & REPAIRS OF THE
MONROE COUNTY MARATHON TAX COLLECTOR’S OFFICE

In accordance with the Consultant Agreement for Professional Architectural and Engineering Services ("Agreement"), made and entered on March 18, 2015, and as amended on January 18, 2017, April 19, 2018 and June 20, 2018, between MONROE COUNTY, hereinafter referred to as the “County”, and WOOD ENVIRONMENT & INFRASTRUCTURE SOLUTIONS, INC., hereinafter referred to as “Consultant”, wherein professional services are allowed if construction costs do not exceed $2,000,000.00, or for study activity if the fee for professional services for each individual study under the contract does not exceed $200,000.00.

All terms and conditions of the Agreement apply to this Task Order, unless the Task Order modifies an Article of the Agreement of which will be specifically referenced in this Task Order and the modification shall be precisely described. These additions apply only to the project referenced in this Task Order.

This First Amendment to the Task Order is effective on the 21st day of August, 2019.

A portion of the building located at 3101 Overseas Highway, Marathon, Florida 33050, which houses the Monroe County Tax Collector’s office has suffered damage due to Hurricane Irma on September 10, 2017. A Task Order was issued for an assessment condition report to document the existing damage, and provide design through construction administration services for the necessary repairs and modifications. Further deterioration of the building now requires emergency shoring of the vault area of the building in order to keep occupants safe prior to completion of the permanent repairs.

The Agreement is amended as follows:

**Article II Section 2.1 Scope of Work** is amended as follows:
**Design:** Consultant will provide design services for emergency shoring of the existing vault concrete slab at the roof level, the perimeter walls at the vault and the west side of building.
**Deliverables:** Consultant will provide County with signed and sealed drawings for the emergency shoring work which conform to all written codes and regulations of the federal government, county, state, municipalities, and agencies, and shall be of such completion as to receive all permits when applied for.

**Article VII, Section 7.1 Payment Sum** is amended as follows:
The County agrees to pay the Consultant a total lump sum fee amount of Ten Thousand Dollars and 00/100 ($10,000.00) upon completion of the design and receipt of the deliverables as described in the Scope of Work.
All other terms and conditions of the Agreement and Task Order remain unchanged.

IN WITNESS WHEREOF, each party caused this Amendment to be executed by its duly authorized representative.

(SEAL)
Attest: KEVIN MADOK, Clerk

By: __________________________
   Deputy Clerk

BOARD OF COUNTY COMMISSIONERS
OF MONROE COUNTY, FLORIDA

By: __________________________
   Mayor/Chairman

CONSULTANT:
WOOD ENVIRONMENT & INFRASTRUCTURE
SOLUTIONS, INC.

By: __________________________
   Title: Office Manager

By: __________________________
   Mark Tomczyk 7/22/19
   Print Name           Date

Monroe County Attorney
Approved as to Form

CHRIS AMBROSIO
ASSISTANT COUNTY ATTORNEY

Date: 7/22/19

STATE OF FLORIDA, COUNTY OF Miami-Dade

On this 22 day of July, 2019, before me, the undersigned notary public, personally appeared Mark Tomczyk, known to me to be the person whose name is subscribed above or who produced __________________________ as identification, and acknowledged that he/she is the person who executed the above contract with Monroe County for Marathon Tax Collector Building Repairs for the purposes therein contained.

Notary Public __________________________
Print Name: Maggie Proenza-Kanakis

My commission expires: 3/20/2023
Seal